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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-08

ISSUE
Resolution G-99-27,  STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for all components of local grant projects or for
Caltrans construction costs are available for allocation only until the end of the fiscal year identified in the STIP.

For the intercity rail projects on the attached listed, the responsible agencies will not be able to meet the project
allocation deadline specified in accordance with the STIP Guidelines and have requested extensions to allow
sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department supports the project allocation extension request for two projects from the North County
Transit District (NCTD) and one project from the Orange County Transportation Authority (OCTA) as
described on Attachment I.

SUMMARY
The Commission has programmed $7,970,000 in FY 1999-2000 for projects on the attached list.  To date, the
funds have yet to be allocated.  The attached project list describes the delays that have resulted in the requests
to extend the period of project allocation for these three STIP projects.

Attachment



May, 2000 ATTACHMENT  I

 REQUESTS FOR TIME EXTENSIONS FOR PROJECT ALLOCATION
INTERCITY RAIL PROJECTS

CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds

Recipient Project
Description

Allocation
Deadline

Programmed
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

NCTD Del Mar Bluffs
Stabilization

6-30-00 $3,670,000 1998
ITIP

A significant error by a
subconsultant invalidated the
initial Geotechnical
Investigation. A new
subconsultant must now
complete a whole new
Investigation

20 months

Through:
February 28, 2002

Approve request for 20 months
extension due to invalidation of the
Geotechnical Investigation and the
need for a new Investigation. This
report is necessary before the
stabilization project can proceed.

NCTD False Bay
Passing Track

6-30-00 $1,700,000 1998
ITIP

Delay has been caused by the
reorganization of NCTD to
provide more efficient
development and construction of
capital projects.

15 months

Through:
September 30, 2001

Approve request for 15 months
extension to allow for delay caused by
NCTD reorganization.

OCTA/
 SCRRA

Lincoln Avenue
Double Track

6-30-00 $2,600,000 1996
STIP
Grand-
fathered
ITIP

Private property acquisition is no
longer needed if a realignment of
Lincoln Ave is done with street
improvements and utility
relocations.   Because of this new
approach, SCRRA needs more
time to work with the City of
Santa Ana on the improvements
& relocations.

20 months

Through:
February 28, 2002

Approve request for
20 months extension due to additional
time needed for the agency to work
with the City on street improvements
and utility relocations.


